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ESTIMATE RUN 04/26/2002

ESTIMATE SUMMARY 15:27:02

CONTID: C11964         ESTIMATE NO: 0016 PROG 1998

PCN: 11964-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLO SPRGS-WOODMEN RD INTERCHANGE PERCENT TIME:

PROJECT NO: IM 0252-310                   

WOODMEN ROAD INTCHG.

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

FIREMAN'S FUND INSURANCE COMPANY PAY PERIOD ENDING 04/24/2002 DATE TIME STARTED 12/11/2000

1153 Bergen Parkway DATE LET 10/26/2000 DATE WORK BEGAN

Suite M, #166 DATE AWARDED 11/20/2000 DATE TIME STOPPED 07/28/2004

 DATE CONTRACT EXECUTED 12/05/2000 DATE ACCEPTED 07/28/2004

Evergreen CO 80439     303/670-5157 DATE NOTICE TO PROCEED 12/11/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 29,190,704.51 PARTICIPATING $ $ 533,115.31

AWARD PROJECT AMT: 28,950,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
25,153.81

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,996.73

SECURITIES ENCUMBERED 7,996.73

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.76

WORK DAYS

WORK DAYS

40.02%

17,508,936.54

533,115.31

558,269.12

558,269.12

$

$

$

$

11,681,767.97

0.00

11,681,767.97

1,662,728.54

13,344,496.51

-155,043.46

155,043.46

13,344,496.51

0.00

AMOUNT DUE 13,344,496.51 558,269.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 558,269.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

341.5 TIME ALLOW: 715

ORIG TIME ALLOW: 705
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0001 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION

0.000

-4,650.000

900-00006  
 

-7,050.000

DOL 

1.00000 -4,650.00-4,650.000

-4,650.00

0003 ADDED ITEM (DOLLAR)/ PIPE INDUSTRIES CORP. LIEN 0.000

0.000

900-00006  
 

12,670.000

DOL 

1.00000 0.000.000

0.00

0004 ADDED ITEM (DOLLAR)/ CASTLE ROCK CONSTRUCTION CO. 
LIEN, MCR #76

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0005 REMOVAL OF STRUCTURE 8.400

0.000

202-00001  
 

20.400

EACH

1,242.00000 10,432.808.400

0.00

0006 ADDED ITEM (DOLLAR)/ KNIGHTS & ANDERSON LIENS, MCR #79 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0007 ADDED ITEM (DOLLAR)/ TRANSIT MIX & LA FARGE LIENS, MCR
#80

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0008 ADDED ITEM (DOLLAR)/ WHITE CAP LIEN, MCR #81 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0009 ADDED ITEM (DOLLAR)/ JD STEEL LIEN, MCR #98 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0010 *REMOVAL OF TREE 229.000

0.000

202-00010  
 

245.000

EACH

310.50000 71,104.50229.000

0.00

0011 ADDED ITEM (DOLLAR)/ LITTLETON ELECTRIC LIEN, MCR # 116 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0015 REMOVAL OF SLOPE AND DITCH PAVING 573.000

0.000

202-00026  
 

968.000

M2  

8.28000 4,744.44573.000

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0020 REMOVAL OF RIPRAP 1,217.000

0.000

202-00027  
 

1,217.000

M2  

6.73000 8,190.411,217.000

0.00

0025 *REMOVAL OF FIRE HYDRANT 2.000

0.000

202-00031  
 

3.000

EACH

1,242.00000 2,484.002.000

0.00

0030 *REMOVAL OF PIPE 1,110.400

0.000

202-00035  
 

2,823.220

M   

62.10000 68,955.841,110.400

0.00

0035 REMOVAL OF BARRICADE 3.000

0.000

202-00070  
 

3.000

EACH

250.39000 751.173.000

0.00

0040 REMOVAL OF DELINEATOR 23.000

0.000

202-00090  
 

72.000

EACH

10.00000 230.0023.000

0.00

0045 REMOVAL OF WALL 224.000

0.000

202-00160  
 

289.000

M2  

52.75000 11,816.00224.000

0.00

0046 ADDED ITEM (DOLLAR)/ REMOVAL OF WOOD RETAINING WALL , 
MCR #110

0.000

0.000

900-00006  
 

944.850

DOL 

1.00000 0.000.000

0.00

0050 REMOVAL OF SIDEWALK 319.290

0.000

202-00200  
 

616.350

M2  

8.80000 2,809.75319.290

0.00

0055 REMOVAL OF CURB AND GUTTER 210.800

0.000

202-00203  
 

1,185.200

M   

8.28000 1,745.42210.800

0.00

0060 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

1,187.190

M2  

13.46000 0.000.000

0.00

0065 *REMOVAL OF ASPHALT MAT 29,450.700

402.000

202-00220  
 

86,479.720

M2  

4.14000 123,590.1829,852.700

1,664.28
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

8,249.720

M2  

5.28000 0.000.000

0.00

0075 *REMOVAL OF PAVEMENT MARKING 502.440

0.000

202-00250  
 

4,146.630

M2  

11.39000 5,722.79502.440

0.00

0080 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00500  
 

3.000

EACH

3,165.00000 0.000.000

0.00

0081 ADDED ITEM (DOLLAR)/ ELECTRICAL DUCT REMOVAL, MCR # 84 0.000

0.000

900-00006  
 

2,674.740

DOL 

1.00000 0.000.000

0.00

0085 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

3.000

EACH

2,980.02000 2,980.021.000

0.00

0090 REMOVAL OF GROUND SIGN 53.000

0.000

202-00810  
 

121.000

EACH

66.78000 3,539.3453.000

0.00

0095 REMOVAL OF SIGN PANEL 16.000

0.000

202-00821  
 

52.000

EACH

100.17000 1,602.7216.000

0.00

0100 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.600

0.000

202-00828  
 

1.000

L S 

6,210.00000 3,726.000.600

0.00

0105 REMOVAL OF IMPACT ATTENUATOR 2.000

0.000

202-00895  
 

3.000

EACH

800.04000 1,600.082.000

0.00

0110 *REMOVAL OF FENCE 2,026.000

0.000

202-01000  
 

2,375.000

M   

1.04000 2,107.042,026.000

0.00

0115 *REMOVAL OF GUARDRAIL TYPE 3 519.000

0.000

202-01130  
 

1,131.800

M   

9.11000 4,728.09519.000

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 REMOVAL OF GUARDRAIL TYPE 4 145.000

0.000

202-01140  
 

782.000

M   

22.57000 3,272.65145.000

0.00

0121 ADDED ITEM (DOLLAR)/ CLEANUP LOWER YARD, MCR #114 0.000

0.000

900-00006  
 

3,717.840

DOL 

1.00000 0.000.000

0.00

0125 *PLUG CULVERT 1.000

0.000

202-04001  
 

5.000

EACH

683.10000 683.101.000

0.00

0130 *CLEAN VALVE BOX 1.000

0.000

202-04005  
 

1.000

EACH

186.30000 186.301.000

0.00

0135 *SANDBLASTING 0.000

0.000

202-05150  
 

0.000

M2  

9.32000 0.000.000

0.00

0140 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 75,868.400

5,454.000

203-00060  
 

170,852.000

M3  

8.80000 715,637.1281,322.400

47,995.20

0140 MATERIAL ALLOWANCE EMBANKMENT (C.I.P.) MATERIAL 0.000

0.000M3  

2.20000 0.000.000

0.00

0141 ADDED ITEM (DOLLAR)/ EMBANKMENT FOR SUN CONSTRUCTION, 
TYPE 7 & SOUNDWALL, MCR #99

0.000

0.000

900-00006  
 

3,706.020

DOL 

1.00000 0.000.000

0.00

0145 ROCK EXCAVATION 735.000

0.000

203-00400  
 

735.000

M3  

15.53000 11,414.55735.000

0.00

0146 UNCL EXCAV UNCLASSIFIED EXCAVTION, MCR #49 0.000

0.000

203-00000  
 

14,446.000

M3  

8.18000 0.000.000

0.00

0147 UNCL EXCAV (CIP) UNCLASSIFIED EXCAVATION (COMPL ETE IN 
PLACE)  MCR #59

0.000

0.000

203-00010  
 

34,251.000

M3  

3.10000 0.000.000

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 CLAY PLATING (COMPLETE IN PLACE) 19.000

0.000

203-00710  
 

19.000

M3  

79.70000 1,514.3019.000

0.00

0155 *POTHOLING 432.500

38.000

203-01597  
 

684.750

HOUR

149.04000 70,123.32470.500

5,663.52

0156 F/A POTHOLE UTIL MCR #14, POTHOLING 1050 MM WAT ERLINE 
IN WOODMEN ROAD

7,270.060

0.000

700-70170  
 

7,270.060

F A 

1.00000 7,270.067,270.060

0.00

0160 STRUCTURE EXCAVATION 10,633.300

0.000

206-00000  
 

26,284.780

M3  

7.45000 79,218.0910,633.300

0.00

0161 STR EXCAV (SPEC) MCR #13, LINE #17, SPECIAL ECA VATION 
FOR PIPE WORK

1,168.000

0.000

206-00010  
 

1,535.400

M3  

11.78000 13,759.041,168.000

0.00

0165 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 624.800

10.000

206-00060  
 

771.250

M3  

108.68000 68,990.06634.800

1,086.80

0170 STRUCTURE BACKFILL (CLASS 1) 8,561.400

0.000

206-00100  
 

14,089.340

M3  

19.67000 168,402.748,561.400

0.00

0175 MECHANICAL REINFORCEMENT OF SOIL 7,324.400

0.000

206-00360  
 

8,785.400

M3  

22.25000 162,967.907,324.400

0.00

0175 MATERIAL ALLOWANCE MECHANICAL RIENFORCMENT HARDWARE 813.900

0.000M3  

18.24000 14,845.54813.900

0.00

0180 SHORING 0.000

0.000

206-01750  
 

0.000

L S 

52,750.00000 0.000.000

0.00

0185 EROSION BALES (WEED FREE) 132.000

0.000

208-00011  
 

562.000

EACH

14.53000 1,917.96132.000

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 SAND BAG 0.000

0.000

208-00015  
 

98.000

EACH

10.28000 0.000.000

0.00

0195 SILT FENCE 1,721.000

0.000

208-00020  
 

2,974.400

M   

6.15000 10,584.151,721.000

0.00

0200 SEDIMENT BASIN 1.000

0.000

208-00030  
 

1.000

EACH

1,552.50000 1,552.501.000

0.00

0205 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

305.33000 0.000.000

0.00

0210 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,526.63000 3,053.262.000

0.00

0215 SEDIMENT REMOVAL AND DISPOSAL 21.000

0.000

208-00110  
 

445.840

M3  

26.38000 553.9821.000

0.00

0220 EROSION CONTROL SUPERVISOR 0.360

0.000

208-00200  
 

1.000

L S 

9,035.02000 3,252.610.360

0.00

0225 RESET STRUCTURE 0.000

0.000

210-00001  
 

0.000

EACH

606.10000 0.000.000

0.00

0230 *RESET FIRE HYDRANT 1.000

0.000

210-00050  
 

2.000

EACH

2,111.40000 2,111.401.000

0.00

0235 *RESET TV CAMERAS 0.750

0.000

210-00473  
 

2.000

EACH

6,210.00000 4,657.500.750

0.00

0240 *RESET LIGHT STANDARD 2.000

0.000

210-00750  
 

2.000

EACH

1,242.00000 2,484.002.000

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 RESET GROUND SIGN 0.000

0.000

210-00810  
 

9.000

EACH

142.95000 0.000.000

0.00

0246 ADDED ITEM (DOLLAR)/ RESET CARRABAS MARQUE, MCR #10 0 0.000

0.000

900-00006  
 

1,884.050

DOL 

1.00000 0.000.000

0.00

0250 RESET SIGN PANEL 0.000

0.000

210-00815  
 

7.000

EACH

164.23000 0.000.000

0.00

0255 *RELAY PIPE (1650 MM) 0.000

0.000

210-02066  
 

0.000

M   

434.70000 0.000.000

0.00

0260 *ADJUST MANHOLE 0.000

0.000

210-04010  
 

7.000

EACH

683.10000 0.000.000

0.00

0265 *MODIFY MANHOLE 1.000

0.000

210-04015  
 

4.000

EACH

1,738.80000 1,738.801.000

0.00

0270 *MODIFY INLET 0.000

0.000

210-04020  
 

3.000

EACH

1,521.45000 0.000.000

0.00

0271 ADDED ITEM (DOLLAR)/ LOWER INLET W26 @ CARRABAS, MC R 
#101

0.000

0.000

900-00006  
 

936.910

DOL 

1.00000 0.000.000

0.00

0275 *ADJUST VALVE BOX 1.000

0.000

210-04050  
 

27.000

EACH

155.25000 155.251.000

0.00

0280 *SEEDING (NATIVE) 0.800

0.000

212-00006  
 

11.660

HA  

1,121.90000 897.520.800

0.00

0285 *SOIL PREPARATION (SPECIAL) 0.800

0.000

212-00047  
 

9.960

HA  

6,854.83000 5,483.860.800

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *MULCHING (WEED FREE HAY) 0.800

0.000

213-00002  
 

9.960

HA  

750.38000 600.300.800

0.00

0295 *MULCH TACKIFIER 119.000

0.000

213-00061  
 

3,425.400

KG  

2.49000 296.31119.000

0.00

0300 *SOIL BINDER 0.000

0.000

213-00100  
 

4.000

HA  

701.73000 0.000.000

0.00

0305 *DECIDUOUS TREE (50 MM CALIPER) 0.000

0.000

214-00220  
 

9.000

EACH

269.10000 0.000.000

0.00

0310 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00350  
 

64.000

EACH

25.88000 0.000.000

0.00

0315 *PERENNIALS (56 MM POT) 0.000

0.000

214-00905  
 

0.000

EACH

3.11000 0.000.000

0.00

0320 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

900.000

EACH

5.69000 0.000.000

0.00

0325 *SOIL RETENTION BLANKET (COCONUT) 0.000

0.000

216-00037  
 

18,079.180

M2  

1.96000 0.000.000

0.00

0326 ADDED ITEM (DOLLAR)/ MOWING OPERATIONS, MCR #115 0.000

0.000

900-00006  
 

2,200.000

DOL 

1.00000 0.000.000

0.00

0330 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

T   

12.42000 0.000.000

0.00

0335 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 165.910

74.420

403-00720  
 

865.430

T   

102.98000 24,749.18240.330

7,663.77
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 96)(PG 
64-22) 

4,088.200

3,064.640

403-34354  
 

26,775.460

T   

41.61000 297,629.677,152.840

127,519.67

0341 HBP (SPEC) MCR #13 LINE#16 CITY ASPHALT MIX FOR  PINE 
CREEK

747.760

50.920

403-02000  
 

798.680

T   

39.61000 31,635.71798.680

2,016.94

0342 ADDED ITEM (DOLLAR)/ MCR #7, ASPHALT SAWING NORTH O F 
PINE CREEK BRIDGE (PHASE 1)

1,002.380

0.000

900-00006  
 

1,002.380

DOL 

1.00000 1,002.381,002.380

0.00

0345 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,230.000

0.000

411-10255  
 

1,500.000

L   

0.36000 442.801,230.000

0.00

0350 *CONCRETE PAVEMENT (150 MM) 13.700

0.000

412-00600  
 

139.700

M2  

49.47000 677.7413.700

0.00

0355 *CONCRETE PAVEMENT (150MM) (FAST TRACK) 0.000

0.000

412-00605  
 

0.000

M2  

74.27000 0.000.000

0.00

0360 *CONCRETE PAVEMENT (220 MM) 1,490.500

0.000

412-00875  
 

8,172.000

M2  

38.61000 57,548.211,490.500

0.00

0360 MATERIAL ALLOWANCE MISC. REINFORCEMENT 6,667.632

0.000M2  

1.44000 9,601.396,667.632

0.00

0365 *CONCRETE PAVEMENT (250 MM) 1,976.100

0.000

412-01000  
 

9,354.000

M2  

40.68000 80,387.751,976.100

0.00

0365 MATERIAL ALLOWANCE MISC. REINFORCEMENT 7,318.669

0.000M2  

1.45000 10,612.077,318.669

0.00

0370 *CONCRETE PAVEMENT (275 MM) (FAST TRACK) 0.000

0.000

412-01120  
 

0.000

M2  

47.61000 0.000.000

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0371 CONC PVMT (275 MM) CONCRETE PAVEMENT 275MM, MCR #63 0.000

0.000

412-01100  
 

9,340.000

M2  

42.11000 0.000.000

0.00

0375 *CONCRETE PAVEMENT (290 MM) 8,430.300

0.000

412-01150  
 

19,629.000

M2  

43.37000 365,622.118,430.300

0.00

0375 MATERIAL ALLOWANCE MISC. REINFORCEMENT 11,189.586

0.000M2  

1.40000 15,665.4211,189.586

0.00

0380 *CONCRETE PAVEMENT (300 MM) 8,381.100

0.000

412-01200  
 

18,514.000

M2  

43.99000 368,684.598,381.100

0.00

0380 MATERIAL ALLOWANCE MISC. REINFORCEMENT 10,320.246

0.000M2  

1.42000 14,654.7510,320.246

0.00

0381 ADDED ITEM (SQUARE METER)/ MCR #15, SAW  CUT GROOVE S 
IN LIEU OF TINING

0.000

0.000

900-00021  
 

0.000

M2  

4.68000 0.000.000

0.00

0382 ADDED ITEM (SQUARE METER)/ MCR #17, SAW CUT GROOVES  IN
LIEU OF TINING

6,966.800

0.000

900-00021  
 

23,267.460

M2  

5.00000 34,834.006,966.800

0.00

0383 ADDED ITEM (EACH)/ MCR #8, ADDITIONAL REINFORCING 
BASKETS IN SOUTHBOUND

245.000

0.000

900-00007  
 

245.000

EACH

60.50000 14,822.50245.000

0.00

0385 *DRILLED CAISSON (600 MM) 0.000

0.000

503-00024  
 

1,143.060

M   

150.99000 0.000.000

0.00

0385 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000M   

32.05000 0.000.000

0.00

0390 *DRILLED CAISSON (900 MM) 0.000

0.000

503-00036  
 

22.400

M   

357.74000 0.000.000

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *DRILLED CAISSON (1050 MM) 5.100

0.000

503-00042  
 

61.580

M   

483.78000 2,467.285.100

0.00

0400 *DRILLED CAISSON (1200 MM) 7.484

0.000

503-00048  
 

70.882

M   

592.11000 4,431.357.484

0.00

0400 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000M   

102.77000 0.000.000

0.00

0405 *DRILLED CAISSON (1350 MM) 23.470

0.000

503-00054  
 

53.380

M   

682.76000 16,024.3823.470

0.00

0406 ADDED ITEM (DOLLAR)/ MCR #23, ADDITIOANL WORK DRILL ING
CAISSON AT SIGN

3,778.210

0.000

900-00006  
 

3,778.210

DOL 

1.00000 3,778.213,778.210

0.00

0410 PRECAST PANEL FACING 1,571.000

0.000

504-04420  
 

1,973.000

M2  

134.60000 211,456.601,571.000

0.00

0410 MATERIAL ALLOWANCE PRECAST WALL PANELS 192.194

0.000M2  

64.27000 12,352.31192.194

0.00

0415 *GROUND NAILED WALL 0.000

0.000

504-06100  
 

0.000

M2  

318.00000 0.000.000

0.00

0420 RIPRAP (225 MM) 0.000

0.000

506-00209  
 

34.500

M3  

49.68000 0.000.000

0.00

0425 RIPRAP (300 MM) 525.400

0.000

506-00212  
 

525.400

M3  

49.68000 26,101.87525.400

0.00

0426 ADDED ITEM (DOLLAR)/ GROUTED RIP-RAP @ WALL B, MCR 
#112

0.000

0.000

900-00006  
 

7,522.870

DOL 

1.00000 0.000.000

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 RIPRAP (450 MM) 740.000

0.000

506-00218  
 

4,789.040

M3  

49.68000 36,763.20740.000

0.00

0435 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

2,246.050

M3  

334.04000 0.000.000

0.00

0436 ADDED ITEM (DOLLAR)/ SLAG BLASTING, MCR #105 0.000

0.000

900-00006  
 

24,780.000

DOL 

2.97000 0.000.000

0.00

0437 ADDED ITEM (DOLLAR)/ DEDUCT FOR KNIGHTS CONST. LABO R, 
MCR #103

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0438 CONC S AND D PAVE (REINF) SLOPE & DITCH PAVING DEDUCT 
/ SURVEY ERROR, MCR #108

0.000

0.000

507-00100  
 

0.000

M3  

334.04000 0.000.000

0.00

0440 *CONCRETE SEALER 0.000

0.000

515-00400  
 

454.000

M2  

4.79000 0.000.000

0.00

0445 CONCRETE CLASS D 39.760

0.000

601-03000  
 

131.760

M3  

509.71000 20,266.0739.760

0.00

0446 ADDED ITEM (DOLLAR)/ CONCRETE CYLINDER BREAKS BONDI NG 
COSTS, MCR #96

0.000

0.000

900-00006  
 

-2,205.000

DOL 

1.00000 0.000.000

0.00

0450 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

59.600

M3  

766.46000 0.000.000

0.00

0455 CONCRETE CLASS D (WALL) 412.770

14.060

601-03050  
 

1,743.000

M3  

401.08000 171,192.98426.830

5,639.18

0456 FLY ASH SLURRY ADDED ITEM FOR FLYASH SLURRY, MC R #57 0.000

0.000

601-10310  
 

131.470

M3  

92.28000 0.000.000

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0457 ADDED ITEM (DOLLAR)/ REPAIR MSE WALLS F & J, MCR #1 11 0.000

0.000

900-00006  
 

1,203.880

DOL 

1.00000 0.000.000

0.00

0460 MASONRY WALL 0.000

0.000

601-40010  
 

0.000

M2  

184.92000 0.000.000

0.00

0465 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

M2  

3.07000 0.000.000

0.00

0466 STRUCT CONC COATING STRUCTURAL CONCRETE STAIN, LINE #1
OF 4, MCR #73

0.000

0.000

601-40300  
 

28,646.170

M2  

6.00000 0.000.000

0.00

0467 ADDED ITEM (DOLLAR)/ TEST SECTION FOR STRUCTURAL 
STAIN, MCR #89

0.000

0.000

900-00006  
 

1,170.620

DOL 

1.00000 0.000.000

0.00

0470 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

M2  

5.91000 0.000.000

0.00

0475 *REINFORCING STEEL 4,753.740

0.000

602-00000  
 

13,263.960

KG  

0.87000 4,135.754,753.740

0.00

0480 *REINFORCING STEEL (EPOXY COATED) 95,810.670

1,132.720

602-00020  
 

211,864.610

KG  

1.08000 104,698.8696,943.390

1,223.34

0485 *CULVERT LINING 160.000

0.000

603-00000  
 

160.000

M   

633.42000 101,347.20160.000

0.00

0490 *375 MM REINFORCED CONCRETE PIPE 0.000

0.000

603-01150  
 

46.000

M   

101.43000 0.000.000

0.00

0495 *450 MM REINFORCED CONCRETE PIPE 662.000

28.000

603-01180  
 

1,204.200

M   

144.90000 99,981.00690.000

4,057.20
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0496 575X365 MM RCP (CIP) ADD COST FOR ELLIPTICAL 57 5 X 365
CL4 VS. 450MM RCP,  MCR#31

0.000

0.000

603-02185  
 

29.000

M   

71.70000 0.000.000

0.00

0497 575X365 MM RCP (CIP) ADD COST FOR ELLIPTICAL 57 5 X 365
CL3 VS. 450MM RCP, MCR #32

0.000

0.000

603-02185  
 

23.000

M   

68.87000 0.000.000

0.00

0500 *600 MM REINFORCED CONCRETE PIPE 834.000

0.000

603-01240  
 

973.400

M   

169.74000 141,563.16834.000

0.00

0501 770X490 MM RCP ADD COST FOR ELLIPTICAL 770 X 49 0 VS. 
600 MM RCP, MCR #30

0.000

0.000

603-02240  
 

41.000

M   

84.90000 0.000.000

0.00

0502 ADDED ITEM (DOLLAR)/ REMOVE 600 MM RCP REPLACE WITH  
ELLIPTICAL, MCR #36

0.000

0.000

900-00006  
 

3,641.000

DOL 

1.00000 0.000.000

0.00

0505 *750 MM REINFORCED CONCRETE PIPE 0.000

0.000

603-01300  
 

339.000

M   

186.30000 0.000.000

0.00

0510 *900 MM REINFORCED CONCRETE PIPE 102.000

0.000

603-01360  
 

120.000

M   

258.75000 26,392.50102.000

0.00

0515 *1200 MM REINFORCED CONCRETE PIPE 338.000

0.000

603-01480  
 

338.000

M   

351.90000 118,942.20338.000

0.00

0520 *1650 MM REINFORCED CONCRETE PIPE 0.000

0.000

603-01660  
 

0.000

M   

614.79000 0.000.000

0.00

0525 *375 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05015  
 

5.000

EACH

521.64000 0.000.000

0.00

0530 *450 MM REINFORCED CONCRETE END SECTION 3.000

0.000

603-05018  
 

6.000

EACH

534.06000 1,602.183.000

0.00



CONTID: C11964         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *600 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05024  
 

2.000

EACH

658.26000 1,316.522.000

0.00

0540 *750 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05030  
 

1.000

EACH

968.76000 0.000.000

0.00

0545 *1200 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

1.000

EACH

1,391.04000 1,391.041.000

0.00

0550 *900 MM REINFORCED CONCRETE PIPE (JACKED) 61.000

0.000

603-07360  
 

61.000

M   

2,070.00000 126,270.0061.000

0.00

0550 MATERIAL ALLOWANCE 48" OD X .500 WT CASING 0.000

0.000M   

274.59000 0.000.000

0.00

0554 ADDED ITEM (DOLLAR)/ BYPASS PUMPING @ 900MM SANITAR Y 
SEWER LINE, MCR #61

0.000

0.000

900-00006  
 

4,724.300

DOL 

1.00000 0.000.000

0.00

0555 *900 MM DUCTILE IRON PIPE 233.000

0.000

603-82036  
 

233.000

M   

385.02000 89,709.66233.000

0.00

0555 MATERIAL ALLOWANCE 900 MM DUCTILE IRON PIPE 3.750

0.000M   

200.14000 750.533.750

0.00

0556 ADDED ITEM (LUMP SUM)/ MCR #18, SOIL INVESTIGATION & 
RESEARCH (GOLDER)

1.000

0.000

900-00014  
 

1.000

L S 

3,109.70000 3,109.701.000

0.00

0557 ADDED ITEM (LUMP SUM)/ MCR #21, INVESTIGATION AND 
RESEARCH (GOLDER) FOR 900 MM

1.000

0.000

900-00014  
 

1.000

L S 

9,380.04000 9,380.041.000

0.00

0558 ADDED ITEM (DOLLAR)/ UNDERDRAIN REPAIR @ NB ON-RAMP , 
MCR #35

0.000

0.000

900-00006  
 

7,462.800

DOL 

1.00000 0.000.000

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0559 ADDED ITEM (DOLLAR)/ THREE SIDED INLET (SPECIAL), M CR 
#37

0.000

0.000

900-00006  
 

2,118.160

DOL 

1.00000 0.000.000

0.00

0560 *INLET TYPE C (2 M) 2.000

0.000

604-00305  
 

7.000

EACH

2,049.30000 4,098.602.000

0.00

0565 *INLET TYPE C (4 M) 0.000

0.000

604-00310  
 

4.000

EACH

2,732.40000 0.000.000

0.00

0570 *INLET TYPE D (2 M) 1.000

0.000

604-00505  
 

1.000

EACH

3,105.00000 3,105.001.000

0.00

0575 *INLET TYPE D (4 M) 1.000

0.000

604-00510  
 

1.000

EACH

3,601.80000 3,601.801.000

0.00

0580 *INLET TYPE R  L 1.5 (2 M) 2.750

0.000

604-19105  
 

4.000

EACH

1,925.10000 5,294.032.750

0.00

0585 *INLET TYPE R  L 4.5 (2 M) 4.600

0.400

604-19305  
 

14.000

EACH

4,595.40000 22,977.005.000

1,838.16

0586 ADDED ITEM (DOLLAR)/ REVISED INLET #V11, MCR #38 0.000

0.000

900-00006  
 

1,848.800

DOL 

1.00000 0.000.000

0.00

0590 *INLET TYPE R  L 4.5 (4 M) 2.100

0.400

604-19310  
 

5.000

EACH

5,464.80000 13,662.002.500

2,185.92

0595 *VANE GRATE INLET (2 M) 3.000

0.000

604-25005  
 

8.000

EACH

3,229.20000 9,687.603.000

0.00

0600 *VANE GRATE INLET (4 M) 1.000

0.000

604-25010  
 

3.000

EACH

3,726.00000 3,726.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *VANE GRATE INLET (DOUBLE) (2 M) 2.000

0.000

604-26005  
 

3.000

EACH

4,843.80000 9,687.602.000

0.00

0610 *VANE GRATE INLET (DOUBLE) (4 M) 11.500

0.000

604-26010  
 

13.000

EACH

6,147.90000 70,700.8511.500

0.00

0615 *MANHOLE SLAB BASE (2 M) 2.000

0.000

604-30005  
 

5.000

EACH

2,359.80000 4,719.602.000

0.00

0620 *MANHOLE SLAB BASE (4 M) 4.000

0.000

604-30010  
 

4.000

EACH

2,359.80000 9,439.204.000

0.00

0625 *MANHOLE SLAB BASE (6 M) 3.000

0.000

604-30015  
 

3.000

EACH

4,222.80000 12,668.403.000

0.00

0630 *MANHOLE SLAB BASE (8 M) 2.000

0.000

604-30025  
 

2.000

EACH

4,222.80000 8,445.602.000

0.00

0635 *MANHOLE BOX BASE (6 M) 2.000

0.000

604-31015  
 

2.000

EACH

10,681.20000 21,362.402.000

0.00

0640 *MANHOLE RING AND COVER 1.000

0.000

604-50200  
 

1.000

EACH

1,242.00000 1,242.001.000

0.00

0645 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

1,226.260

M   

36.33000 0.000.000

0.00

0650 *GUARDRAIL TYPE 3 (DOUBLE) (1905 MM POST SPACIN G) 0.000

0.000

606-00350  
 

190.540

M   

52.11000 0.000.000

0.00

0655 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

336.000

M   

108.68000 0.000.000

0.00
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NO.
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QTY THIS PERIOD
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AMOUNT
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PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0656 ADDED ITEM (DOLLAR)/ END ANCHORAGE TRANSITION, TYPE  7 
TO 10M, MCR #62

0.000

0.000

900-00006  
 

29,014.070

DOL 

1.00000 0.000.000

0.00

0660 *GUARDRAIL TYPE 7 (STYLE CC) 1,297.600

0.000

606-00720  
 

2,799.600

M   

112.71000 146,252.501,297.600

0.00

0665 *GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

357.700

M   

110.78000 0.000.000

0.00

0670 *GUARDRAIL TYPE 7 (STYLE CE) 135.610

0.000

606-00740  
 

184.610

M   

181.13000 24,563.04135.610

0.00

0675 *END ANCHORAGE TYPE 3B 0.000

0.000

606-01320  
 

0.000

EACH

543.38000 0.000.000

0.00

0680 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

3.000

EACH

481.28000 0.000.000

0.00

0685 *END ANCHORAGE TYPE 3G 1.000

0.000

606-01370  
 

11.000

EACH

781.43000 781.431.000

0.00

0690 *END ANCHORAGE TYPE 3H 0.000

0.000

606-01380  
 

2.000

EACH

481.28000 0.000.000

0.00

0695 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000

0.000

606-02001  
 

16.000

EACH

1,242.00000 1,242.001.000

0.00

0700 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

207.500

M   

169.31000 0.000.000

0.00

0705 *BRIDGE RAIL TYPE 10M (SPECIAL) 482.000

0.000

606-11032  
 

515.000

M   

258.43000 124,563.26482.000

0.00



CONTID: C11964         COLORADO DEPARTMENT OF TRANSPORTATION Page 20
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0705 MATERIAL ALLOWANCE MISC. ANCHORS, WASHERS AND NUTS 0.000

0.000M   

117.22000 0.000.000

0.00

0705 MATERIAL ALLOWANCE BRIGE RAIL TYPE 10 33.000

0.000M   

117.64900 3,882.4233.000

0.00

0710 *FENCE (PLASTIC) 634.000

100.000

607-11525  
 

2,550.600

M   

9.32000 6,840.88734.000

932.00

0715 *FENCE (TEMPORARY) 139.000

0.000

607-11580  
 

139.000

M   

66.76000 9,279.64139.000

0.00

0716 ADDED ITEM (DOLLAR)/ ROAD CLOSED GATE, MCR #102 0.000

0.000

900-00006  
 

5,650.000

DOL 

1.00000 0.000.000

0.00

0720 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

8.000

EACH

232.88000 0.000.000

0.00

0720 MATERIAL ALLOWANCE MISC. POSTS AND HARDWARE 13.000

0.000EACH

53.46000 694.9813.000

0.00

0725 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

21.000

EACH

333.27000 0.000.000

0.00

0725 MATERIAL ALLOWANCE POSTS AND MISC. HARDWARE 16.999

0.000EACH

73.22000 1,244.6716.999

0.00

0730 *FENCE CHAIN LINK (SPECIAL) (900 MM) 0.000

0.000

607-53137  
 

342.000

M   

51.75000 0.000.000

0.00

0730 MATERIAL ALLOWANCE MISC FENCING AND WIRE 329.989

0.000M   

37.40000 12,341.59329.989

0.00
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CAT NO0200 ROADWAY 

0735 *FENCE CHAIN LINK (1800 MM) 0.000

0.000

607-53172  
 

1,100.100

M   

34.00000 0.000.000

0.00

0735 MATERIAL ALLOWANCE MISC. FITTINGS AND WIRE 1,392.995

0.000M   

8.34500 11,624.541,392.995

0.00

0736 ADDED ITEM (DOLLAR)/ VINCENT DRIVE CUT FENCING, MCR  
#85

0.000

0.000

900-00006  
 

4,663.110

DOL 

1.00000 0.000.000

0.00

0740 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

2,287.540

M2  

22.77000 0.000.000

0.00

0745 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

144.120

M2  

40.11000 0.000.000

0.00

0750 *SIDEWALK DRAIN 0.000

0.000

608-10010  
 

1.000

EACH

2,070.00000 0.000.000

0.00

0755 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

278.000

609-21010  
 

518.100

M   

29.96000 8,328.88278.000

8,328.88

0760 *CURB AND GUTTER TYPE 2 SPECIAL 391.500

569.000

609-21900  
 

2,418.400

M   

34.67000 33,300.54960.500

19,727.23

0765 *GUTTER TYPE 2 (600 MM) 0.000

0.000

609-24002  
 

0.000

M   

25.88000 0.000.000

0.00

0770 *GUTTER TYPE 2 (1200 MM) 0.000

0.000

609-24004  
 

74.000

M   

51.75000 0.000.000

0.00

0775 *CURB TYPE 4 (SECTION B) (KEY-WAY) 0.000

0.000

609-40031  
 

1,271.900

M   

22.25000 0.000.000

0.00
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0780 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

945.000

M   

12.94000 0.000.000

0.00

0785 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

2,920.900

M2  

41.40000 0.000.000

0.00

0786 ADDED ITEM (DOLLAR)/ EXTRA GRADING FOR ADDITIONAL 
MEDIAN COVER, MCR #90

0.000

0.000

900-00006  
 

892.850

DOL 

1.00000 0.000.000

0.00

0790 MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

1,840.990

M2  

36.23000 0.000.000

0.00

0795 *MEDIAN COVER MATERIAL (BITUMINOUS) 0.000

0.000

610-00040  
 

252.290

T   

92.63000 0.000.000

0.00

0800 DELINEATOR (TYPE I) (BARRIER) 30.000

0.000

612-00021  
 

87.000

EACH

12.51000 375.3030.000

0.00

0805 DELINEATOR (TYPE II) (BARRIER) 4.000

0.000

612-00022  
 

4.000

EACH

12.66000 50.644.000

0.00

0810 *50 MM ELECTRICAL CONDUIT 819.000

0.000

613-00200  
 

2,751.000

M   

20.70000 16,953.30819.000

0.00

0815 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 265.000

10.000

613-00404  
 

2,548.000

M   

62.10000 17,077.50275.000

621.00

0815 MATERIAL ALLOWANCE 100 MM ELEC. CONDUIT (MULTID UCT) 0.000

0.000M   

11.01000 0.000.000

0.00

0820 *50 MM ELECTRICAL CONDUIT (PLASTIC) 1,784.000

1,256.000

613-01200  
 

10,870.000

M   

20.70000 62,928.003,040.000

25,999.20



CONTID: C11964         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT
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0825 *75 MM ELECTRICAL CONDUIT (PLASTIC) 504.000

0.000

613-01300  
 

510.000

M   

31.05000 15,649.20504.000

0.00

0830 *100 MM ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01400  
 

0.000

M   

49.68000 0.000.000

0.00

0835 *DIRECT-BURIAL CABLE 284.000

0.000

613-05000  
 

284.000

M   

20.70000 5,878.80284.000

0.00

0840 *PULL BOX (SPECIAL) 5.000

0.000

613-07000  
 

22.000

EACH

621.00000 3,105.005.000

0.00

0840 MATERIAL ALLOWANCE PULL BOXES WITH COVERS 0.000

0.000EACH

325.45000 0.000.000

0.00

0845 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

1,552.50000 0.000.000

0.00

0850 *LIGHT STANDARD ALUMINUM (10.7 METER) 6.000

11.000

613-30350  
 

42.000

EACH

1,552.50000 26,392.5017.000

17,077.50

0850 MATERIAL ALLOWANCE ALUMINUM DAVIT LIGHTING POLE W/6' 
LUM

0.000

25.000EACH

1,319.00000 32,975.0025.000

32,975.00

0855 *LIGHT STANDARD STEEL (9.1 METER) 0.000

0.000

613-32300  
 

5.000

EACH

1,656.00000 0.000.000

0.00

0855 MATERIAL ALLOWANCE STEEL DAVIT LIGHTING POLE W/ 6' LUM 
ARM

0.000

5.000EACH

1,200.00000 6,000.005.000

6,000.00

0856 ADDED ITEM (DOLLAR)/ REMOVE AND REPLACE LIGHT POLES , 
MCR #24

0.000

848.050

900-00006  
 

2,371.910

DOL 

1.00000 848.05848.050

848.05
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0857 LIGHT STD STEEL (3.0 M) (2) DOUBLE DAVIT STEEL LIGHT 
POLES, MCR #26

0.000

0.000

613-32118  
 

3.000

EACH

2,530.00000 0.000.000

0.00

0857 MATERIAL ALLOWANCE DOUBLE DAVIT POLES 0.000

0.000EACH

1,892.00000 0.000.000

0.00

0860 *LIGHT STANDARD STEEL (10.7 METER) 27.000

0.000

613-32350  
 

63.000

EACH

1,656.00000 44,712.0027.000

0.00

0860 MATERIAL ALLOWANCE STEEL DAVIT LIGHTING POLE W/  6' LUM 0.000

32.000EACH

1,407.00000 45,024.0032.000

45,024.00

0860 MATERIAL ALLOWANCE 35' SINGLE DAVIT POLE W/ 6' ARM 0.000

0.000EACH

1,407.00000 0.000.000

0.00

0865 *CONCRETE FOUNDATION PAD 29.000

11.000

613-40000  
 

97.000

EACH

517.50000 20,700.0040.000

5,692.50

0865 MATERIAL ALLOWANCE CONCRETE FOUNDATION PADS 0.000

0.000EACH

244.00000 0.000.000

0.00

0865 MATERIAL ALLOWANCE STREET LIGHT FOUNDATIONS 0.000

0.000EACH

239.00000 0.000.000

0.00

0865 MATERIAL ALLOWANCE STREET LIGHT FOUNDATIONS 0.000

0.000EACH

299.00000 0.000.000

0.00

0870 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 27.000

13.000

613-70400  
 

130.000

EACH

414.00000 16,560.0040.000

5,382.00

0870 MATERIAL ALLOWANCE LIGHT FIXTURES 101.000

-13.000EACH

289.00000 25,432.0088.000

-3,757.00
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0870 MATERIAL ALLOWANCE LIGHT FIXTURES (PHOTOCELLS) 100.000

0.000EACH

11.00000 1,100.00100.000

0.00

0871 LUMINAIRE (SPEC) WASHINGTON STYLE LUMINAIRE, MC R #27 0.000

0.000

613-16000  
 

1.000

EACH

2,185.00000 0.000.000

0.00

0875 *LUMINAIRE HIGH PRESSURE SODIUM (TUNNEL) (100 W ATT) 0.000

0.000

613-73100  
 

6.000

EACH

1,656.00000 0.000.000

0.00

0875 MATERIAL ALLOWANCE LIGHT FIXTURES 4.000

0.000EACH

299.46000 1,197.844.000

0.00

0875 MATERIAL ALLOWANCE LUMINAIRE HPS(TUNNEL)(INTERNAL 
PARTS)

0.000

2.000EACH

893.80000 1,787.602.000

1,787.60

0880 SIGN PANEL (CLASS I) 2.000

0.000

614-00011  
 

29.670

M2  

231.14000 462.282.000

0.00

0880 MATERIAL ALLOWANCE SIGNS, CLASS 1 21.810

0.000M2  

95.00000 2,071.9521.810

0.00

0885 SIGN PANEL (CLASS II) 2.360

0.000

614-00012  
 

65.600

M2  

230.32000 543.562.360

0.00

0885 MATERIAL ALLOWANCE SIGNS, CLASS 2 57.156

0.000M2  

137.00000 7,830.3757.156

0.00

0890 SIGN PANEL (CLASS III) 56.720

0.000

614-00013  
 

202.810

M2  

193.54000 10,977.5956.720

0.00

0895 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

14.400

M   

15.97000 0.000.000

0.00
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CAT NO0200 ROADWAY 

0900 STEEL SIGN POST (50.8X50.8 MM TUBING) 0.000

0.000

614-00216  
 

124.000

M   

34.16000 0.000.000

0.00

0905 STEEL SIGN POST (63.5X63.5 MM TUBING) 2.300

0.000

614-00220  
 

9.100

M   

51.37000 118.152.300

0.00

0910 STEEL SIGN POST (S 75X8.0) 0.000

0.000

614-00357  
 

7.300

M   

61.42000 0.000.000

0.00

0915 STEEL SIGN POST (S 100X11) 0.000

0.000

614-00477  
 

2.800

M   

60.66000 0.000.000

0.00

0920 STEEL SIGN POST (W 150X18) 9.000

0.000

614-00612  
 

24.700

M   

68.55000 616.959.000

0.00

0925 STEEL SIGN POST (W 150X22) 0.000

0.000

614-00615  
 

1.900

M   

142.70000 0.000.000

0.00

0930 STEEL SIGN POST (W 200X27) 0.000

0.000

614-00818  
 

46.000

M   

82.68000 0.000.000

0.00

0935 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

175.800

M   

80.98000 0.000.000

0.00

0940 CONCRETE FOOTING (TYPE 1) 2.000

0.000

614-03001  
 

6.000

EACH

534.36000 1,068.722.000

0.00

0945 CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

2.000

EACH

611.90000 0.000.000

0.00

0950 CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

10.000

EACH

694.72000 0.000.000

0.00
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0955 SIGN BRIDGE STRUCTURE (29 TO LESS THAN 31 METER  FRAME) 0.000

0.000

614-10950  
 

1.000

EACH

36,246.64000 0.000.000

0.00

0960 SIGN BRIDGE STRUCTURE (31 TO LESS THAN 33 METER  FRAME) 1.000

0.000

614-11000  
 

1.000

EACH

36,563.14000 36,563.141.000

0.00

0965 CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER FR AME) 1.000

0.000

614-60250  
 

1.000

EACH

14,575.88000 14,575.881.000

0.00

0970 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 0.000

0.000

614-60300  
 

4.000

EACH

23,411.24000 0.000.000

0.00

0975 *PEDESTRIAN SIGNAL FACE (400) 0.000

0.000

614-70117  
 

24.000

EACH

414.00000 0.000.000

0.00

0975 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000EACH

215.00000 0.000.000

0.00

0980 *TRAFFIC SIGNAL FACE (300-300-300) 0.000

0.000

614-70336  
 

65.000

EACH

517.50000 0.000.000

0.00

0980 MATERIAL ALLOWANCE SIGNAL FACE 0.000

0.000EACH

325.00000 0.000.000

0.00

0985 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 0.000

0.000

614-70560  
 

4.000

EACH

828.00000 0.000.000

0.00

0985 MATERIAL ALLOWANCE SIGNAL FACES 0.000

0.000EACH

539.00000 0.000.000

0.00

0990 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

0.000

EACH

5,175.00000 0.000.000

0.00
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0990 MATERIAL ALLOWANCE CONTROLLER CABINETS 0.000

0.000EACH

6,500.00000 0.000.000

0.00

0991 ADDED ITEM (DOLLAR)/ POWER SOURCES, MCR #77 0.000

0.000

900-00006  
 

4,400.000

DOL 

1.00000 0.000.000

0.00

0992 ADDED ITEM (DOLLAR)/ RELOCATE TRAFFIC BOX, MCR #106 0.000

0.000

900-00006  
 

982.620

DOL 

1.00000 0.000.000

0.00

0995 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

13.000

EACH

5,692.50000 0.000.000

0.00

1000 *TELEPHONE INTERCONNECT WIRE 0.000

0.000

614-72891  
 

2,339.000

M   

37.26000 0.000.000

0.00

1001 ADDED ITEM (DOLLAR)/ CSU UTILITY POLE REPLACEMENT @  
CARL'S JR., MCR #107

0.000

0.000

900-00006  
 

10,502.380

DOL 

1.00000 0.000.000

0.00

1005 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

0.000

EACH

24,840.00000 0.000.000

0.00

1005 MATERIAL ALLOWANCE MAST ARM ASS. W/ LUMINAIRE A RMS 0.000

0.000EACH

8,921.53000 0.000.000

0.00

1006 SIG-LIGHT POLE STEEL (1) CSU TRAFFIC SIGNAL - L IGHT 
POLE STEEL, MCR#40

0.000

0.000

614-81010  
 

15.000

EACH

18,929.23000 0.000.000

0.00

1006 MATERIAL ALLOWANCE ILLUMINATED STREET SIGNS 0.000

0.000EACH

500.00000 0.000.000

0.00

1006 MATERIAL ALLOWANCE MAST ARM ASS. W/ LUMINARE ARMS 0.000

0.000EACH

8,921.53000 0.000.000

0.00
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1010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000

0.000

614-82010  
 

0.000

EACH

16,560.00000 0.000.000

0.00

1010 MATERIAL ALLOWANCE 45' MAST ARM W/O LUMINAIRE A RM 0.000

0.000EACH

7,628.00000 0.000.000

0.00

1011 SIG POLE STEEL (1) CSU TRAFFIC SIGNAL POLE STEE L, MCR 
#41

0.000

0.000

614-82010  
 

1.000

EACH

13,099.16000 0.000.000

0.00

1011 MATERIAL ALLOWANCE 45' MAST ARM W/O LUMINARE AR M 0.000

0.000EACH

7,628.00000 0.000.000

0.00

1015 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

11.000

EACH

2,070.00000 0.000.000

0.00

1015 MATERIAL ALLOWANCE 12' PED POLE AND BASES 0.000

0.000EACH

270.00000 0.000.000

0.00

1020 *IMPACT ATTENUATOR (QUADGUARD) 1.000

0.000

614-85115  
 

2.000

EACH

46,625.73000 46,625.731.000

0.00

1020 MATERIAL ALLOWANCE QUADGUARD 1.000

0.000EACH

39,600.00000 39,600.001.000

0.00

1025 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

0.000

0.000

614-86238  
 

4.000

EACH

3,622.50000 0.000.000

0.00

1025 MATERIAL ALLOWANCE CONTROLLER 0.000

0.000EACH

1,200.00000 0.000.000

0.00

1030 *OPTICAL TRANSCEIVER 0.000

0.000

614-87020  
 

4.000

EACH

1,552.50000 0.000.000

0.00
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1030 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER 0.000

0.000EACH

800.00000 0.000.000

0.00

1030 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER 0.000

0.000EACH

1,000.00000 0.000.000

0.00

1035 *TEST FIBER OPTIC CABLE 0.000

0.000

614-87350  
 

1.000

L S 

11,592.00000 0.000.000

0.00

1040 TRASH GUARD SPECIAL 0.000

0.000

616-30499  
 

1.000

EACH

1,128.15000 0.000.000

0.00

1045 DETOUR CULVERT PIPE 0.000

0.000

617-03000  
 

1.000

L S 

77,832.00000 0.000.000

0.00

1050 *DN200 DUCTILE IRON PIPE 337.000

0.000

619-06080  
 

337.000

M   

178.02000 59,992.74337.000

0.00

1055 *DN300 DUCTILE IRON PIPE 0.000

0.000

619-06120  
 

57.000

M   

271.17000 0.000.000

0.00

1056 ADDED ITEM (DOLLAR)/ RAISE 300MM WATERLINE OVER 
ELECTRIC CONDUITS, MCR #60

0.000

0.000

900-00006  
 

4,497.710

DOL 

1.00000 0.000.000

0.00

1060 *DN400 DUCTILE IRON PIPE 186.000

0.000

619-06160  
 

376.000

M   

364.32000 67,763.52186.000

0.00

1061 ADDED ITEM (DOLLAR)/ LOWERING OF 400 MM DIP, MCR #3 4 0.000

0.000

900-00006  
 

24,723.860

DOL 

1.00000 0.000.000

0.00

1065 *DN400 WELDED STEEL PIPE (INSTALL ONLY) 0.000

0.000

619-10161  
 

0.000

M   

372.60000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1070 *DN600 WELDED STEEL PIPE 0.000

0.000

619-10240  
 

21.000

M   

538.20000 0.000.000

0.00

1071 ADDED ITEM (DOLLAR)/ PURCHASE ADDITIONAL MISC. 600 MM 
WSP AND FITTINGS, MCR #48

0.000

0.000

900-00006  
 

82,837.520

DOL 

1.00000 0.000.000

0.00

1072 ADDED ITEM (DOLLAR)/ ADDITIONAL TESTING ON 600 MM 
WATERMAIN, MCR #94

0.000

0.000

900-00006  
 

21,755.330

DOL 

1.00000 0.000.000

0.00

1075 *DN900 WELDED STEEL PIPE (JACKED) 190.080

0.000

619-10367  
 

190.080

M   

1,433.48000 272,475.88190.080

0.00

1075 MATERIAL ALLOWANCE 36" OD X .500" SLEEVE 0.000

0.000M   

203.86000 0.000.000

0.00

1080 *DN1200 WELDED STEEL PIPE 3.000

0.000

619-10480  
 

383.000

M   

1,670.49000 5,011.473.000

0.00

1080 MATERIAL ALLOWANCE 1200 MM WELDED STEEL PIPE 337.000

0.000M   

646.68000 217,931.16337.000

0.00

1085 *DN1200 WELDED STEEL PIPE (INSTALL ONLY) 328.000

-20.000

619-10481  
 

308.000

M   

724.50000 223,146.00308.000

-14,490.00

1086 ADDED ITEM (LUMP SUM)/ MCR #19, ADDITIONAL WORK FOR  
1200 MM WYE INSTALLATION

1.000

0.000

900-00014  
 

1.000

L S 

30,198.84000 30,198.841.000

0.00

1087 ADDED ITEM (DOLLAR)/ PURCHASE ADDITIONAL MISC. 1200  MM
PIPE FITTINGS, MCR #47

0.000

0.000

900-00006  
 

17,320.590

DOL 

1.00000 0.000.000

0.00

1088 F/A WATER LINES 1200 MM TEST HEAD - MCR #68 0.000

0.000

700-70270  
 

1.000

F A 

1,713.50000 0.000.000

0.00
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NO.
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PERIOD
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CAT NO0200 ROADWAY 

1090 *DN1800 WELDED STEEL PIPE 0.000

0.000

619-10720  
 

9.000

M   

844.56000 0.000.000

0.00

1095 *DN1800 WELDED STEEL PIPE (JACKED) 0.000

0.000

619-10727  
 

0.000

M   

2,846.25000 0.000.000

0.00

1100 DN1800 WELDED STEEL PIPE (JACKED) (INSTALL ONLY ) 17.000

0.000

619-10728  
 

17.000

M   

4,243.50000 72,139.5017.000

0.00

1105 *PLACE DN600 WELDED STEEL PIPE 0.000

48.000

619-11240  
 

58.000

M   

99.36000 4,769.2848.000

4,769.28

1110 *PLACE DN750 WELDED STEEL PIPE 0.000

0.000

619-11300  
 

0.000

M   

99.36000 0.000.000

0.00

1115 *DN200 PLASTIC PIPE 6.000

0.000

619-50640  
 

33.530

M   

110.75000 664.506.000

0.00

1120 *DN300 PLASTIC PIPE 0.000

0.000

619-50960  
 

120.000

M   

162.50000 0.000.000

0.00

1121 F/A SEWER LINES RELOCATE 300 MM SANITARY, NB I- 25, 
NORTH OF PINE CRK, MCR#72

0.000

0.000

700-70250  
 

14,103.860

F A 

1.00000 0.000.000

0.00

1122 ADDED ITEM (DOLLAR)/ RELOCATE 300 MM WATERLINE, ADD  2 
VALVES, MCR #78

0.000

0.000

900-00006  
 

6,912.190

DOL 

1.00000 0.000.000

0.00

1125 *DN200 GATE VALVE 6.000

0.000

619-75064  
 

6.000

EACH

1,230.62000 7,383.726.000

0.00

1130 *DN300 GATE VALVE 0.000

0.000

619-75096  
 

3.000

EACH

1,819.53000 0.000.000

0.00
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AMOUNT

CAT NO0200 ROADWAY 

1135 *DN400 GATE VALVE 3.000

0.000

619-75116  
 

8.000

EACH

2,577.15000 7,731.453.000

0.00

1140 *DN500 GATE VALVE (INSTALL ONLY) 0.000

0.000

619-75161  
 

0.000

EACH

621.00000 0.000.000

0.00

1145 *DN400 BUTTERFLY VALVE (INSTALL ONLY) 1.000

0.000

619-76129  
 

1.000

EACH

993.60000 993.601.000

0.00

1150 *DN600 BUTTERFLY VALVE (INSTALL ONLY) 1.000

0.000

619-76193  
 

1.000

EACH

993.60000 993.601.000

0.00

1155 *DN750 BUTTERFLY VALVE (INSTALL ONLY) 5.000

0.000

619-76241  
 

5.000

EACH

1,055.70000 5,278.505.000

0.00

1160 *DN150 FIRE HYDRANT 1.000

0.000

619-78048  
 

3.000

EACH

2,949.75000 2,949.751.000

0.00

1161 ADDED ITEM (DOLLAR)/ PIPE TO LOWER WATERLINE FOR FI RE 
HYDRANT,  MCR #29

0.000

0.000

900-00006  
 

494.360

DOL 

1.00000 0.000.000

0.00

1165 CATHODIC PROTECTION 0.500

0.000

619-80000  
 

1.000

L S 

2,070.00000 1,035.000.500

0.00

1170 *DETOUR PAVEMENT 7,343.440

1,646.200

621-00450  
 

29,794.400

M2  

32.75000 294,410.718,989.640

53,913.05

1175 CONSTRUCTION SURVEYING 0.360

0.000

625-00000  
 

1.000

L S 

234,311.28000 84,352.060.360

0.00

1180 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

2,240,913.41000 1,344,548.050.600

0.00
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1185 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

2,143.000

M2  

19.15000 0.000.000

0.00

1190 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

3,224.000

L   

25.88000 0.000.000

0.00

1195 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,274.900

0.000

627-00012  
 

13,085.060

L   

6.73000 15,310.082,274.900

0.00

1200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (I NLAID) 0.000

0.000

627-03003  
 

250.000

M2  

165.60000 0.000.000

0.00

1205 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

149.730

M2  

165.60000 0.000.000

0.00

1210 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

0.000

627-30330  
 

446.520

M2  

46.58000 0.000.000

0.00

1215 *FLAGGING 3,443.500

163.000

630-00000  
 

10,000.000

HOUR

19.67000 70,939.863,606.500

3,206.21

1216 ADDED ITEM (DOLLAR)/ FLAGGING BONDING COSTS, MCR #8 6 0.000

0.000

900-00006  
 

-41,680.770

DOL 

1.00000 0.000.000

0.00

1220 *TRAFFIC CONTROL SUPERVISOR 309.000

25.000

630-00002  
 

877.000

DAY 

377.78000 126,178.52334.000

9,444.50

1221 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL SUPERVISOR 
BONDING COSTS, MCR #87

0.000

0.000

900-00006  
 

-62,333.700

DOL 

1.00000 0.000.000

0.00

1225 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

23.81000 0.000.000

0.00
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1226 ADDED ITEM (DOLLAR)/ UNIFORM TRAFFIC CONTROL, BONDI NG 
COSTS, MCR #93

0.000

0.000

900-00006  
 

-62,977.250

DOL 

1.00000 0.000.000

0.00

1230 *TRAFFIC CONTROL INSPECTION 132.000

8.000

630-00007  
 

410.000

DAY 

217.35000 30,429.00140.000

1,738.80

1231 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL INSPECTION 
BONDING COSTS, MCR #88

0.000

0.000

900-00006  
 

-12,823.650

DOL 

1.00000 0.000.000

0.00

1232 ADDED ITEM (DOLLAR)/ CARTER & BURGESS BONDING COSTS, 
MCR #92

0.000

0.000

900-00006  
 

-151,932.260

DOL 

1.00000 0.000.000

0.00

1233 ADDED ITEM (DOLLAR)/ PRACO BONDING COSTS, MCR #95 0.000

0.000

900-00006  
 

-4,029.180

DOL 

1.00000 0.000.000

0.00

1235 *FLASHING BEACON (PORTABLE) 6.000

0.500

630-80001  
 

15.000

EACH

372.60000 2,421.906.500

186.30

1240 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

10.000

EACH

372.60000 0.000.000

0.00

1241 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

1,084.000

DOL 

1.00000 0.000.000

0.00

1245 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000

0.000

630-80336  
 

10.000

EACH

491.63000 1,474.893.000

0.00

1250 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

3.000

EACH

610.65000 0.000.000

0.00

1255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 29.500

0.000

630-80341  
 

148.000

EACH

87.98000 2,595.4129.500

0.00
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1260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000

0.000

630-80342  
 

61.000

EACH

201.83000 4,843.9224.000

0.00

1265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.500

0.500

630-80343  
 

9.000

EACH

239.09000 956.364.000

119.55

1270 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.500

0.000

630-80344  
 

175.000

M2  

34.16000 17.080.500

0.00

1275 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000

0.000

630-80357  
 

5.000

EACH

4,140.00000 8,280.002.000

0.00

1280 *PORTABLE MESSAGE SIGN PANEL 55.000

1.000

630-80359  
 

121.000

DAY 

207.00000 11,592.0056.000

207.00

1285 *DRUM CHANNELIZING DEVICE 150.000

0.000

630-80360  
 

550.000

EACH

77.63000 11,644.50150.000

0.00

1290 CONCRETE BARRIER (TEMPORARY) 2,480.505

82.500

630-80370  
 

6,800.000

M   

83.54000 214,113.442,563.005

6,892.05

1295 *TRAFFIC CONE 100.000

0.000

630-80380  
 

300.000

EACH

14.49000 1,449.00100.000

0.00

1300 *TUBULAR MARKER 0.000

0.000

630-80384  
 

0.000

EACH

38.30000 0.000.000

0.00

1305 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL)  
(TEMPORARY) 

3.500

0.000

630-85006  
 

11.000

EACH

11,849.63000 41,473.713.500

0.00

1310 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 1.000

0.000

630-85115  
 

2.000

EACH

21,086.55000 21,086.551.000

0.00
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1315 *TRAFFIC SIGNAL (TEMPORARY) 0.540

0.000

630-86800  
 

1.000

L S 

310,500.00000 167,670.000.540

0.00

1320 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1325 F/A PARTNERING 2,228.100

0.000

700-70011  
 

5,575.320

F A 

1.00000 2,228.102,228.100

0.00

1330 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

74,782.220

F A 

1.00000 0.000.000

0.00

1335 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

1,600.000

EACH

1.00000 0.000.000

0.00

1340 F/A OJT PILOT 0.000

0.000

700-70022  
 

500.000

F A 

1.00000 0.000.000

0.00

1345 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

12,500.000

F A 

1.00000 0.000.000

0.00

1350 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1355 F/A ENVIRONMENTAL HEALTH AND SAFETY 5,218.000

0.000

700-70035  
 

5,983.500

F A 

1.00000 5,218.005,218.000

0.00

1360 F/A EROSION CONTROL 3,189.470

0.000

700-70380  
 

3,189.470

F A 

1.00000 3,189.473,189.470

0.00

1365 F/A BRIDGE DECK SMOOTHNESS 0.000

0.000

700-70035  
 

15,000.000

F A 

1.00000 0.000.000

0.00
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1681 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE BILL, MCR #66 0.000

0.000

900-00006  
 

7,000.000

DOL 

1.00000 0.000.000

0.00

2000 CONST SURVEYING (HOUR) MCR LINE #1; ADDITIONAL 

SURVEYING
185.500

5.000

625-00001  
 

300.000

HOUR

100.00000 19,050.00190.500

500.00

2001 ADDED ITEM (DOLLAR)/ WOODMEN ROAD VERTICAL CURVE 
REDESIGN, MCR #83

0.000

0.000

900-00006  
 

1,483.250

DOL 

1.00000 0.000.000

0.00

2005 PORT MESG PANEL MCR LINE #2; PORTABLE MESSAGE SIGN 

PANEL
1.000

0.000

630-80355  
 

2.000

EACH

32,450.00000 32,450.001.000

0.00

2010 ADDED ITEM (LUMP SUM)/ HIGH PRESSURE GASLINE CONFLI CT 
WITH 200MM & 1200MM WATERLINE

1.000

0.000

900-00014  
 

1.000

L S 

21,989.96000 21,989.961.000

0.00

2015 SIGN BRDG STR (25 < 27) SIGN BRIDGE STRUCTURE ( 25M < 
27M), MCR LINE #4

0.000

0.000

614-10850  
 

1.000

EACH

35,812.70000 0.000.000

0.00

2025 REM PIPE REMOVE AND RESET 450MM RCP , MCR, LINE  #6 1.000

0.000

202-00033  
 

1.000

EACH

4,961.00000 4,961.001.000

0.00

2030 GROUND NAILED WALL GROUND NAIL TEST PANEL - 
FABRICATION COST ONLY, MCR, LINE #7

1.000

0.000

504-06100  
 

1.000

M2  

9,827.41000 9,827.411.000

0.00

2035 LIGHTING SYSTEM TEMP. POWER TO N.B. OFF RAMPS A T 
WOODMEN RD, MCR, LINE #8

1.000

0.000

613-50200  
 

1.000

EACH

5,300.00000 5,300.001.000

0.00

2036 ADDED ITEM (DOLLAR)/ COLORADO SPRINGS UTILITY BILLI NG,
MCR #97

0.000

0.000

900-00006  
 

570.320

DOL 

1.00000 0.000.000

0.00

2040 TRAF SIG CTRL CABINET TRAFFIC SIGNAL CONTROLLER  
CABINET, MCR, LINE #9

0.000

0.000

614-72855  
 

4.000

EACH

8,620.10000 0.000.000

0.00
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PERIOD
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CAT NO0200 ROADWAY 

2040 MATERIAL ALLOWANCE CONTROLLER CABINETS 0.000

0.000EACH

6,500.00000 0.000.000

0.00

2045 ELECT SYSTEM MODS ELECTRICAL MODIFICATION, OLD CHICAGO
SIGN, MCR, LINE #10

1.000

0.000

613-04100  
 

1.000

L S 

3,129.22000 3,129.221.000

0.00

2050 ADDED ITEM (DOLLAR)/ ADDED ITEM, MINE SHAFT REMEDIA L 
WORK, CMO #10

33,313.920

0.000

900-00006  
 

43,738.520

DOL 

1.00000 33,313.9233,313.920

0.00

2051 ADDED ITEM (DOLLAR)/ CONSTRUCTION OF MINE SHAFT 
REPAIRS

0.000

0.000

900-00006  
 

26,437.880

DOL 

1.00000 0.000.000

0.00

2055 F/A DRAINAGE IMPROVEMENT MCR, LINE #11, FORCE A CCOUNT 
, PINE CREEK FRENCH DRAIN

26,233.460

0.000

700-70530  
 

26,233.460

F A 

1.00000 26,233.4626,233.460

0.00

2056 F/A DRAINAGE IMPROVEMENT FRENCH DRAIN AT INLET # W36, 
MCR # 70

0.000

0.000

700-70530  
 

1,239.530

F A 

1.00000 0.000.000

0.00

2057 F/A DRAINAGE IMPROVEMENT FRENCH DRAIN, NB I-25,  NORTH 
OF PINE CREEK BRIDGE, MCR #71

0.000

0.000

700-70530  
 

15,697.460

F A 

1.00000 0.000.000

0.00

2060 MOBILIZATION (WITHOUT AUTOPAY) MCR #12, LINE #1 2, FOR 
STRIPING NOT INCLUDED IN ORIGINAL BID

0.333

0.000

626-00100  
 

1.000

L S 

2,970.00000 989.010.333

0.00

2061 MOBILIZATION (W/O AUTOPAY) MOB. FOR ADDTL. STRI PING 
NOT INCL. IN ORIGINAL BID, MCR #69

0.000

0.000

626-00100  
 

0.100

L S 

9,900.00000 0.000.000

0.00

2075 ADDED ITEM (LUMP SUM)/ MCR# 12, LINE #15, MOD PIPE 
SKIDS ON 1200 MM WATERLINE

1.000

0.000

900-00014  
 

1.000

L S 

6,462.57000 6,462.571.000

0.00

2080 ADDED ITEM (LUMP SUM)/ MCR #13, LINE #18, EXTRA COS T 
FOR DESIGN OF FRENCH DRAIN

1.000

0.000

900-00014  
 

1.000

L S 

8,304.03000 8,304.031.000

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2085 ADDED ITEM (METER)/ MCR #20, 15" PLASTIC PIPE (TEMP . 
DRAINAGE CONTROL)

37.000

0.000

900-00012  
 

37.000

M   

102.47000 3,791.3937.000

0.00

2090 ADDED ITEM (DOLLAR)/ MCR #22, ELECTRICAL METER FOR CSU
WATER DEPT.

4,446.560

0.000

900-00006  
 

4,446.560

DOL 

1.00000 4,446.564,446.560

0.00

2095 GEOMEMBRANE GEOMEMBRANE AT N.B. BRIDGE APPROACHES, MCR
#33

0.000

0.000

420-00000  
 

1,969.264

M2  

5.98000 0.000.000

0.00

2100 ADDED ITEM (DOLLAR)/ DRILL WEEPHOLES IN PINE CREEK 
RET. WALL, MCR #39

0.000

0.000

900-00006  
 

429.000

DOL 

1.00000 0.000.000

0.00

CAT 9,072,118.37437,028.6822,506,373.65CURRENT AMT0200 $ $ $

CAT NO0300 STR. NO. I-17-GY/HF (COTTONWOOD CREEK) 

1370 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

2.000

EACH

40,351.55000 40,351.551.000

0.00

1375 STRUCTURE EXCAVATION 1,520.000

0.000

206-00000  
 

3,040.000

M3  

7.45000 11,324.001,520.000

0.00

1380 STRUCTURE BACKFILL (CLASS 1) 902.630

788.370

206-00100  
 

3,331.000

M3  

19.67000 33,261.971,691.000

15,507.24

1385 STRUCTURE BACKFILL (CLASS 2) 58.690

51.310

206-00200  
 

217.000

M3  

14.49000 1,593.90110.000

743.48

1390 MECHANICAL REINFORCEMENT OF SOIL 832.220

469.780

206-00360  
 

2,572.000

M3  

22.25000 28,969.501,302.000

10,452.61

1390 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT HARDWARE 1,928.823

-469.780M3  

18.24000 26,612.941,459.043

-8,568.79
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. I-17-GY/HF (COTTONWOOD CREEK) 

1395 SHORING 0.100

0.000

206-01750  
 

0.200

L S 

52,750.00000 5,275.000.100

0.00

1400 *DRILLED CAISSON (600 MM) 104.900

0.000

503-00024  
 

214.246

M   

150.99000 15,838.85104.900

0.00

1405 *DRILLED CAISSON (900 MM) 39.510

0.000

503-00036  
 

78.030

M   

357.74000 14,134.3139.510

0.00

1410 BRIDGE DRAIN (SPECIAL) 4.000

0.000

513-00690  
 

6.000

EACH

2,554.16000 10,216.644.000

0.00

1415 *CONCRETE SEALER 560.000

0.000

515-00400  
 

2,836.000

M2  

4.79000 2,682.40560.000

0.00

1420 BRIDGE EXPANSION DEVICE (0-100 MM) 28.000

20.000

518-01004  
 

96.000

M   

360.13000 17,286.2448.000

7,202.60

1420 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICES (0- 100MM) 20.000

-20.000M   

214.41000 0.000.000

-4,288.20

1420 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICES (0- 100MM) 48.000

0.000M   

215.25000 10,332.0048.000

0.00

1425 CONCRETE CLASS B (BRIDGE) 182.468

0.000

601-01040  
 

343.000

M3  

398.20000 72,658.76182.468

0.00

1430 *CONCRETE CLASS D (BRIDGE) 499.020

68.580

601-03040  
 

1,117.480

M3  

394.58000 223,963.61567.600

27,060.30

1430 MATERIAL ALLOWANCE PERSTRESSED DECK PANEL 3" 20.073

-20.073M3km

80.24000 0.000.000

-1,610.66
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PCN: 11964-BID    ESTIMATE RUN

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STR. NO. I-17-GY/HF (COTTONWOOD CREEK) 

1430 MATERIAL ALLOWANCE PERSTRESSED DECK PANEL 3" 537.707

-48.507M3km

39.38800 19,268.61489.200

-1,910.59

1435 *BRIDGE DECK FINISH (SAWED GROOVES) 560.000

0.000

601-40250  
 

2,836.000

M2  

6.13000 3,432.80560.000

0.00

1440 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

M2  

3.07000 0.000.000

0.00

1441 STRUCT CONC COATING STRUCTURAL CONCRETE STAIN, LINE #2
OF 4, MCR #73

0.000

0.000

601-40300  
 

1,721.000

M2  

6.00000 0.000.000

0.00

1445 *REINFORCING STEEL 20,847.490

0.000

602-00000  
 

43,398.950

KG  

0.87000 18,137.3220,847.490

0.00

1450 *REINFORCING STEEL (EPOXY COATED) 74,054.760

3,785.230

602-00020  
 

139,518.810

KG  

1.08000 84,067.1977,839.990

4,088.05

1450 MATERIAL ALLOWANCE EPOXY COATED REBAR 0.000

0.000KG  

0.62700 0.000.000

0.00

1455 *BRIDGE RAIL TYPE 10M (SPECIAL) 71.660

0.000

606-11032  
 

287.660

M   

258.43000 18,519.0971.660

0.00

1455 MATERIAL ALLOWANCE MISC. ANCHORS, WASHERS AND NUTS 0.000

0.000M   

117.22000 0.000.000

0.00

1455 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 216.340

0.000M   

119.93000 25,945.66216.340

0.00

1460 *25 MM ELECTRICAL CONDUIT (PLASTIC) 86.656

0.000

613-01100  
 

104.656

M   

51.75000 4,484.4586.656

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. I-17-GY/HF (COTTONWOOD CREEK) 

1465 *75 MM ELECTRICAL CONDUIT (PLASTIC) 72.927

0.000

613-01300  
 

210.927

M   

31.05000 2,264.3872.927

0.00

1470 *PRESTRESSED CONCRETE I (BT1370) 394.380

0.000

618-00154  
 

790.000

M   

357.42000 140,959.30394.380

0.00

1470 MATERIAL ALLOWANCE PRECAST GIRDERS 56.300

0.000M   

191.94000 10,806.2256.300

0.00

1470 MATERIAL ALLOWANCE PRECAST GIRDERS 348.460

0.000M   

303.00000 105,583.38348.460

0.00

1470 MATERIAL ALLOWANCE PRESTRESS CONC. I (BT 1370) GIRDERS 0.000

0.000M   

303.00000 0.000.000

0.00

CAT 947,970.0748,676.041,525,871.47CURRENT AMT0300 $ $ $

CAT NO0301 STR. NO. I-17-CD/CE (WOODMEN ROAD) 

1475 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

2.000

EACH

40,351.55000 40,351.551.000

0.00

1480 STRUCTURE EXCAVATION 1,508.500

0.000

206-00000  
 

1,978.000

M3  

7.45000 11,238.331,508.500

0.00

1485 STRUCTURE BACKFILL (CLASS 1) 627.890

78.000

206-00100  
 

2,109.000

M3  

19.67000 13,884.86705.890

1,534.26

1490 MECHANICAL REINFORCEMENT OF SOIL 553.950

78.000

206-00360  
 

1,771.000

M3  

22.25000 14,060.89631.950

1,735.50

1490 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT HARDWARE 1,101.297

-78.000M3  

18.24000 18,664.941,023.297

-1,422.72
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. I-17-CD/CE (WOODMEN ROAD) 

1495 SHORING 0.250

0.000

206-01750  
 

0.250

L S 

52,750.00000 13,187.500.250

0.00

1500 *DRILLED CAISSON (600 MM) 94.900

0.000

503-00024  
 

178.615

M   

150.99000 14,328.9594.900

0.00

1505 *DRILLED CAISSON (900 MM) 37.530

0.000

503-00036  
 

79.380

M   

357.74000 13,425.9837.530

0.00

1510 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

288.000

M3  

334.04000 0.000.000

0.00

1515 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

2.000

EACH

2,554.16000 2,554.161.000

0.00

1516 ADDED ITEM (DOLLAR)/ BRIDGE DRAIN CLEANOUT EXTENSIO N, 
MCR #91

0.000

0.000

900-00006  
 

7,380.840

DOL 

1.00000 0.000.000

0.00

1520 *CONCRETE SEALER 0.000

0.000

515-00400  
 

820.000

M2  

4.79000 0.000.000

0.00

1525 BRIDGE EXPANSION DEVICE (0-100 MM) 20.000

0.000

518-01004  
 

77.400

M   

360.13000 7,202.6020.000

0.00

1525 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICES (0- 100MM) 18.700

0.000M   

214.41000 4,009.4718.700

0.00

1525 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICES (0- 100MM) 38.700

0.000M   

215.25000 8,330.1738.700

0.00

1530 *CONCRETE CLASS D (BRIDGE) 726.870

149.820

601-03040  
 

1,792.220

M3  

394.58000 345,924.34876.690

59,115.98
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PCN: 11964-BID    ESTIMATE RUN

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STR. NO. I-17-CD/CE (WOODMEN ROAD) 

1530 MATERIAL ALLOWANCE PRECAST DECK PANELS 1,063.757

-149.820M3km

48.25000 44,097.46913.937

-7,228.81

1530 MATERIAL ALLOWANCE PRECAST TUB GIRDERS 1,064.129

-149.820M3  

181.54400 165,987.31914.309

-27,198.89

1535 CONCRETE CLASS SF (SILICA FUME MODIFIED) 42.800

0.000

601-06040  
 

126.000

M3  

598.21000 25,603.3942.800

0.00

1540 *BRIDGE DECK FINISH (SAWED GROOVES) 738.000

0.000

601-40250  
 

2,139.000

M2  

6.13000 4,523.94738.000

0.00

1545 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

M2  

3.07000 0.000.000

0.00

1546 STRUCT CONC COATING STRUCTURAL CONCRETE STAIN, LINE #3
OF 4, MCR #73

0.000

0.000

601-40300  
 

5,704.000

M2  

6.00000 0.000.000

0.00

1550 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

M2  

5.91000 0.000.000

0.00

1555 *REINFORCING STEEL (EPOXY COATED) 104,491.740

17,375.580

602-00020  
 

266,289.180

KG  

1.08000 131,616.71121,867.320

18,765.63

1560 *BRIDGE RAIL TYPE 10M (SPECIAL) 84.400

0.000

606-11032  
 

346.600

M   

258.43000 21,811.4984.400

0.00

1560 MATERIAL ALLOWANCE MISC. ANCHORS, BOLTS AND NUTS 0.000

0.000M   

117.22000 0.000.000

0.00

1560 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 262.000

0.000M   

115.12400 30,162.49262.000

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. I-17-CD/CE (WOODMEN ROAD) 

1565 *31 MM ELECTRICAL CONDUIT (PLASTIC) 78.000

0.000

613-01125  
 

243.000

M   

53.82000 4,197.9678.000

0.00

1570 *75 MM ELECTRICAL CONDUIT (PLASTIC) 84.000

0.000

613-01300  
 

84.000

M   

31.05000 2,608.2084.000

0.00

1575 *PRESTRESSING STEEL WIRE OR STRAND 2,298.700

327.000

618-00002  
 

6,790.000

MNM 

16.23000 42,615.112,625.700

5,307.21

1575 MATERIAL ALLOWANCE PRESTRESS WIRE 4,469.099

-327.000MNM 

2.74000 11,349.354,142.099

-895.98

CAT 991,737.1649,712.181,718,313.51CURRENT AMT0301 $ $ $

CAT NO0302 STR. NO. I-17-GK/GV (PINE CREEK) 

0002 ADDED ITEM (DOLLAR)/ JACK MILLS LIEN 0.000

0.000

900-00006  
 

4,000.000

DOL 

1.00000 0.000.000

0.00

1580 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

2.000

EACH

40,351.55000 40,351.551.000

0.00

1581 ADDED ITEM (DOLLAR)/ DEMO OLD STRUCTURE AT PINE CRE EK,
MCR #64

0.000

0.000

900-00006  
 

12,834.300

DOL 

1.00000 0.000.000

0.00

1582 ADDED ITEM (DOLLAR)/ FRENCH DRAIN AT PINE CREEK 
BRIDGE, MCR #67

0.000

0.000

900-00006  
 

1,689.740

DOL 

1.00000 0.000.000

0.00

1585 STRUCTURE EXCAVATION 3,095.000

0.000

206-00000  
 

6,026.000

M3  

7.45000 23,057.753,095.000

0.00

1590 STRUCTURE BACKFILL (CLASS 1) 987.170

51.030

206-00100  
 

2,667.800

M3  

19.67000 20,421.391,038.200

1,003.76
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. I-17-GK/GV (PINE CREEK) 

1595 MECHANICAL REINFORCEMENT OF SOIL 548.700

0.000

206-00360  
 

1,863.000

M3  

22.25000 12,208.58548.700

0.00

1595 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT HARDWARE 1,106.547

0.000M3  

18.24000 20,183.421,106.547

0.00

1600 SHORING 0.375

0.000

206-01750  
 

0.375

L S 

52,750.00000 19,781.250.375

0.00

1605 *DRILLED CAISSON (600 MM) 40.700

0.000

503-00024  
 

40.700

M   

150.99000 6,145.2940.700

0.00

1610 *DRILLED CAISSON (900 MM) 216.100

0.000

503-00036  
 

432.167

M   

357.74000 77,307.61216.100

0.00

1615 *DRILLED CAISSON (1200 MM) 156.050

0.000

503-00048  
 

318.080

M   

592.11000 92,398.77156.050

0.00

1620 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 55.700

0.000

507-00100  
 

185.370

M3  

334.04000 18,606.0355.700

0.00

1625 *STRUCTURAL STEEL 238,304.300

0.000

509-00000  
 

552,830.000

KG  

2.56000 610,059.01238,304.300

0.00

1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 118,271.051

0.000KG  

1.97000 232,993.97118,271.051

0.00

1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 16,470.746

0.000KG  

1.97000 32,447.3716,470.746

0.00

1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 47,069.655

0.000KG  

1.97000 92,727.2247,069.655

0.00
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PCN: 11964-BID    ESTIMATE RUN

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STR. NO. I-17-GK/GV (PINE CREEK) 

1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 92,713.538

0.000KG  

1.97000 182,645.6792,713.538

0.00

1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 2,854.655

0.000KG  

1.97000 5,623.672,854.655

0.00

1625 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000KG  

1.97000 0.000.000

0.00

1630 BEARING DEVICE (TYPE I) 20.000

0.000

512-00101  
 

48.000

EACH

741.53000 14,830.6020.000

0.00

1630 MATERIAL ALLOWANCE BEARING PLATES AND ANCHOR BOLTS 28.000

0.000EACH

408.82500 11,447.1028.000

0.00

1635 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

2.000

EACH

2,554.16000 2,554.161.000

0.00

1640 *CONCRETE SEALER 1,174.500

0.000

515-00400  
 

1,635.000

M2  

4.79000 5,625.861,174.500

0.00

1641 ADDED ITEM (DOLLAR)/ METHACRYLATE S.B. PINE CREEK 
BRIDGE DECK, MCR #104

0.000

0.000

900-00006  
 

28,977.370

DOL 

1.00000 0.000.000

0.00

1645 BRIDGE EXPANSION DEVICE (0-100 MM) 33.400

0.000

518-01004  
 

91.200

M   

360.13000 12,028.3433.400

0.00

1645 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00 MM) 12.200

0.000M   

214.41000 2,615.8012.200

0.00

1645 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00 MM) 48.000

0.000M   

215.25000 10,332.0048.000

0.00
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PCN: 11964-BID    ESTIMATE RUN 04/26/2002

PROJECT: IM 0252-310                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. I-17-GK/GV (PINE CREEK) 

1650 *CONCRETE CLASS D (BRIDGE) 585.560

47.060

601-03040  
 

1,471.542

M3  

394.58000 249,619.20632.620

18,568.93

1650 MATERIAL ALLOWANCE PRESTRESSED DECK PANEL 4" 792.470

-47.060M3km

79.71000 59,416.63745.410

-3,751.15

1650 MATERIAL ALLOWANCE PRESTRESSED DECK PANEL 4" 111.570

0.000M3km

120.39300 13,432.25111.570

0.00

1655 *BRIDGE DECK FINISH (SAWED GROOVES) 1,174.500

0.000

601-40250  
 

3,270.000

M2  

6.13000 7,199.691,174.500

0.00

1660 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

M2  

3.07000 0.000.000

0.00

1661 STRUCT CONC COATING STRUCTURAL CONCRETE STAIN, LINE #4
OF 4, MCR #73

0.000

0.000

601-40300  
 

970.000

M2  

6.00000 0.000.000

0.00

1665 *REINFORCING STEEL (EPOXY COATED) 99,161.930

6,509.890

602-00020  
 

234,088.870

KG  

1.08000 114,125.57105,671.820

7,030.68

1666 ADDED ITEM (DOLLAR)/ DIAPHRAGMS AT PINE CREEK BRIDG ES,
MCR #65

0.000

0.000

900-00006  
 

9,118.460

DOL 

1.00000 0.000.000

0.00

1670 *BRIDGE RAIL TYPE 10M (SPECIAL) 82.150

0.000

606-11032  
 

327.000

M   

258.43000 21,230.0282.150

0.00

1670 MATERIAL ALLOWANCE MISC ANCHORS, BOLTS AND NUTS 0.000

0.000M   

117.22000 0.000.000

0.00

1670 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 M 244.850

0.000M   

116.37100 28,493.44244.850

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:02

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. I-17-GK/GV (PINE CREEK) 

1675 *75 MM ELECTRICAL CONDUIT (PLASTIC) 87.200

0.000

613-01300  
 

87.200

M   

31.05000 2,707.5687.200

0.00

2020 ADDED ITEM (LUMP SUM)/ REMOB & TEMP. SHORING (PINE CK 
BRIDGE), MCR LINE #5

1.000

0.000

900-00014  
 

1.000

L S 

22,662.00000 22,662.001.000

0.00

2065 BEARING DEVICE (TYPE I) MCR #12, LINE #14, PRIM E COAT 
BEARING DEVICES,PINE CK BRIDGE

1.000

0.000

512-00101  
 

1.000

EACH

3,564.00000 3,564.001.000

0.00

2066 ADDED ITEM (DOLLAR)/ MCR #14, SPHERICAL WASHERS 
MATERIAL AND LABOR, PINE CREEK

4,058.800

0.000

900-00006  
 

4,058.800

DOL 

1.00000 4,058.804,058.800

0.00

2070 BEARING DEVICE (TYPE I) MCR #12, LINE #13, A354 BD 
BOLTS FOR PINE CREEK BRIDGE

1.000

0.000

512-00101  
 

1.000

EACH

2,208.00000 2,208.001.000

0.00

CAT 2,075,109.5722,852.223,182,584.51CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1680 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

204,735.41000 204,735.411.000

0.00

1685 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

46,749.16000 46,749.161.000

0.00

1690 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

3,038.40000 6,076.802.000

0.00

CAT 257,561.370.00257,561.37CURRENT AMT0400 $ $ $

$13,344,496.54558,269.12$29,190,704.51$CURRENT AMTPROJECT TOTAL


